

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	02-07-2026
Team ID	23A51A4422
Project Name	Laptop Request Process in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Laptop Request Submission	USN-1	As an employee, I can select the laptop type.	2	High	1
Sprint-1	Laptop Request Submission	USN-2	As an employee, I can enter business justification.	2	High	1
Sprint-1	Request Validation	USN-3	As a user, I can submit a laptop request successfully.	3	High	1
Sprint-2	Manager Approval	USN-4	As a manager, I can approve or reject laptop requests.	5	High	1

Sprint-2	Workflow Automation	USN-5	As the system, I automatically create a catalog task after approval.	3	High	1
Sprint-3	IT Fulfillment	USN-6	As an IT technician, I can provision the requested laptop.	5	High	1
Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Email Notification	USN-7	As an employee, I receive a completion email notification.	2	Medium	1
Sprint-4	Request Tracking	USN-8	As an employee, I can monitor my request status.	3	Medium	1
Sprint-4	Reports & Monitoring	USN-9	As an administrator, I can monitor workflow execution reports.	3	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	7	5 Days	01 Jul 2026	05 Jul 2026	7	05 Jul 2026
Sprint-2	8	5 Days	06 Jul 2026	10 Jul 2026	8	10 Jul 2026

Sprint-3	7	5 Days	11 Jul 2026	15 Jul 2026	7	15 Jul 2026
Sprint-4	6	5 Days	16 Jul 2026	20 Jul 2026	6	20 Jul 2026

Burndown Chart:

